6.0 SHAKEDOWN PERIOD PROCEDURES

The M PF has been processing metal items contaminated with Agent GB since January 1997.
Thus all systems and startup testing has been performed. Once the approval of thisplan is
received from the DSHW, shakedown will commence as described in this section. The entire
system will be thoroughly tested during the shakedown period to verify that it performsin a safe,
consistent, and predictable manner when processing spray tanks.

Shakedown testing will be conducted for 720 hours. Operating conditions will be maintained
within the envel ope established during the MPF VX ATB. These limits are based on system
performance demonstrated by the MPF VX ATB. Operating limitswill comply with the
requirements of 40 CFR 270.62(a)(1). Proposed operating conditions are preliminary and final
values will be confirmed or modified as shakedown progresses.

Hazardous wastes will not be fed to the system at any time unless the conditions discussed above
are satisfied. The charging of spray tanks to the incinerator will be stopped if operating
conditions deviate from the established limits. The AWFCO system will be in operation at al
times during the incineration of hazardous wastes. AWFCO settings during the shakedown
period will be the same as those established during the MPF VX ATB. Individual AWFCOs for
those parameters that may cause total incinerator shutdown (such as auxiliary fuel, burners, or ID
fan) may be bypassed momentarily during routine calibrations.

6.1 STDT SHAKEDOWN
The objectives of the STDT shakedown are as follows:

e Demonstrate that the MPF can safely and efficiently treat spray tanks at the STDT feed
rates.

e Familiarize the operators with the differences in operations caused by processing spray
tanks.

e Evaluate the propriety of MPF conditions required for permit compliance.
e Establish Discharge Air Lock (DAL) agent monitoring requirements and hold times.

e Establish set pointsto trigger low temperature monitoring of the spray tanks in the DAL.
(i.e. set point for 14-TIT-10)
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TOCDF will provide DSHW with two weeks notice before the MPF STDT shakedown begins.
Shakedown will require 553 hours of spray tank processing. Additional time may be necessary
to ensure operational readiness and establishment of discharge airlock monitoring needs.

The shakedown will involve a series of tests. Individual spray tanks will be processed through
the MPF with no additional wastes added before or after the spray tank goes into the MPF. Data
from the individual spray tanks will be evaluated before another spray tank is processed. The
remainder of the shakedown period will be conducted with two spray tanksin the MPF. The
minimum spray tank residence time in the MPF primary chamber will be 67 minutes, consistent
with the 5x criteriafor spray tanks.

Spray tanks will be monitored while they arein the DAL. A determination of the length of time
necessary for successful monitoring of the spray tanks in the DAL will be made during the
shakedown period. The first series of tests with ten spray tanks will be done with the DAL timer
set at 25 minutes. If aconfirmed ACAMS alarm occurs, that tray will be placed back into the
MPF for additional time until additional DAL monitoring clears the tray. Then the DAL/furnace
cycletime will be increased before testing additional spray tanks. Up to ten spray tanks will be
tested at the new conditions.

An additional series of up to ten spray tanks will be processed using high temperature
monitoring. A distal end challenge will be made after each spray tank during high temperature
ACAMS monitoring. If these challenges are unsuccessful (with no clear special cause of
failure), the DAL timer or the MPF cycle time will be increased for the next series. Up to ten
more spray tanks will be processed under the new condition. A distal end challenge will be made
after each of these spray tanks for high temperature ACAMS monitoring. If these challenges are
still unsuccessful (with no clear special cause of failure), TOCDF will continue to iterate until 10
successful high temperature ACAMS distal end challenges are achieved. Once the challenges are
successful, additional iterations will occur to establish DAL holding times and optimize the MPF
operating conditions and conduct practice performance runs.

TOCDF may request final modifications to the STDT Plan based on data obtained during the
shakedown period. Should TOCDF deem changesto the STDT plan necessary, such changes
will be coordinated with DSHW.

6.2 POST STDT OPERATION

The STDT was not designed as a demonstration of agent feed rates to the MPF. The STDT was
a demonstration that the spray tanks could be processed under normal operating conditionsin the
MPF with lead emissions that were equal or lower than the lead emission rates used in the
HHRA. Therefore, the post STDT operation will be controlled under the conditions established
by the MPF VX ATB and any feed restrictions imposed by the review of the MPF VX ATB
Report. Operating conditions will be maintained within the limits established by the MPF VX
ATB.
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Preliminary data consisting of Agent VX DAAMS data, PM emission data, metal emissions data,
and MPF operating data will be submitted to DSHW within four weeks of STDT completion.
Preliminary results in the past have been shown to be reliable with minor changes that do not
impact the final operating limits.

Spray tanks will be limited to one in the MPF at atime until DSHW approves the preliminary
data. The operational sequence will feed a new spray tank to the MPF when one exits to the
DAL. If the spray tank in the DAL causes an ACAMS aarm, the spray tank will be moved back
into Zone 3 and 2 spray tanks will be in the MPF until one can be moved to the DAL. The next
new spray tank will not be fed until the MPF is empty.

Once the preliminary data has been approved, normal operations for spray tanks will resume
with two spray tanks in the furnace at one time. Agent feed rates will comply with the 75%
agent feed limitations imposed by the review of the MPF VX ATB Report. The agent weight per
charge under the 75% feed restrictions will be 33.75 Ibs./charge. The spray tanks weight per
chargeis anticipated to be 22 Ibs./charge. The hourly agent feed rate under the 75% feed
restrictions will be 24.75 Ibs./hr. The spray tank hourly agent feed rate after approval of the
preliminary datais anticipated to be 24.4 lbs./hr.

Table 6-1 summarizes the proposed feed rate restrictions on the MPF. This request is based on
the fact that agent DREs were measured during the MPF VX ATB and the calculated lead
emission rates are estimated to be a factor of 75 below the emission rates used for the HHRA.
Feeding the spray tanks one at atime limits the potential for lead emissions until the emission
rate datais available. Once the preliminary data has shown that the lead emissions are not a
threat to human health and the environment, normal operations for spray tanks will still comply
with the 75% feed rate restrictions on agent until the MPF VX ATB Report is approved. After
approval isreceived for the MPF VX ATB Report, the VX feed rate will be limited by 100% of
the VX feed rate demonstrated during the MPF ATB, and the spray tank feed rate continue to be
limited by the spray tank charge rate demonstrated during the STDT and the requirement for less
than a 5% agent hedl.
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TABLE 6-1. PROPOSED FEED RATE RESTRICTIONS

FEED WEIGHT/CHARGE, | HOURLY FEED
CONDITION INTERVAL, LBS/CHARGE RATE, LBS/HR
MINUTES
MPF VX ATB 82 45 33
MPF 50% Rate 82 22.5 16.5
MPF 75% Rate 82 33.75 24.75
STDT, Spray Tanks 54 22 24.4
Post STDT 80 22 16.5
After STDT
Preliminary Data 54 22 24.4
Approva
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